

## Country Plan on Aid Effectiveness Advocacy Bangladesh/ 2010

Sl	Activity	Target participants	Output	Timeframe	Title	Focal organization
1.	Localization of Accra Action Agenda (AAA)	Disseminate widely to the NGOs/CSOs	Awareness raising	August and onward		VOICE
2.	Localization of Joint Cooperation Strategy (JCS)	Disseminate widely to the NGOs/CSOs	Awareness raising	August and onward		VOICE
3.	<b>Organize Consultation/workshop with CSOs/NGOs at Dhaka and district levels</b>	More than 60 CSOs/NGOs from the country	CSOs will be aware and will promote actions on aid effectiveness having critical understanding. Also they will ensure their own effectiveness	21 August (District level: Mymensingh)  25 August 2010 (National level) VIP lounge, National Press Club, Dhaka	Consultation on CSOs engagement in aid effectiveness	VOICE and Aid Accountability Group (AAG)
4.	<b>Capacity building of CSOs/NGOs</b>	District level organizations and also the members of the AAG (40 +participants)	Organization will be skilled to monitor the implementation of foreign aided projects	7-8 August 2010 Venue: CBCB, Mohammapur , Dhaka	Development Results : Engaging CSOs in aid effectiveness	AAG and VOICE
5.	<b>Organize Multi-stakeholder consultation with donors-government-CSOs/NGOs</b>	80 CSOs/NGOs- donors-government officials	Concerned stakeholders will undertake necessary	26 August 2010 CIRDAP,	Multi-stakeholder consultation Joint Cooperation	VOICE and Aid Accountability

			actions on aid effectiveness and consider CSOs participation in their process of aid effectiveness. Also will be more concerned on the aid effectiveness programme considering the demands of CSOs	Dhaka	Strategy : Context of Aid effectiveness and CSOs Engagement	y Group (AAG)
6.	Consultation/briefing with media	30 media professionals	Media will be aware and will cover the agenda for the public interest	October		VOICE and Aid Accountability Group (AAG)
7.	Situation analysis on the implementation of Paris Declaration on aid effectiveness	Secondary literature review and interview with the concerned at different levels	Brief research paper/factsheet is developed and information on the progress of aid effectiveness agenda is available with a set of recommendations for further interventions	August-October		VOICE, and Aid Accountability Group (AAG)
8.	Analyzing projects documents of the donors to assess its gender equality, environment friendly and contribution to the poverty	Secondary review and primary data collection	Report will be developed and disseminated	September-December		VOICE, and Aid Accountability Group (AAG)

	reduction					
9.	Networking and coordination	CSOs/NGOs, donors, government/national-international networks etc	More strengthened network to collectively work on aid effectiveness, more information exchange	On going		VOICE